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BUDGET FEASIBILITY SCHEMATIC MSBA Range

FFE $1,600/st $1,800/st $1,200 - $2,000/st

Tech $1,600/st $1,600/st* $1,200 - $2,000/st

AV part of base est. part of base est.

FMD Equip $120,000 $120,000

*HU MSBA Project may differ in approach to Tech/AV budget due to reimbursement.  MSBA 
projects range from $1,200 with core infrastructure equipment to $2,000 for 1 to 1 device 
deployment  

FFE & Technology / AV Budget Update
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Text Box
Per discussion in the meeting with PBC: The two HHU projects will be equitable with technology equipment, but WPS will utilize full reimbursement potential with MSBA program when allocating technology costs between the project budget vs. operational costs. 



FFE Budget

Current FFE budget of $657,000 includes

- Classroom furniture for 365 students

- TLC student population (20 +/- students is on top of 365 

enrollment. 

- The project team recommends increasing by $200/student 

from Feasibility Study budget to accommodate TLC 

classrooms and specialty programs at $1,800/st for FFE



FFE Budget

Next steps:

- WPS to fill out FFE inventory and list equipment requests

- Meetings with Educators and Staff to review detail

- WPS to inventory furniture in Fiske basement and 

Hunnewell School

- Update budget for DD submission



Tech Budget

Current Tech budget of $584,000 includes

- Admin support: Printers, scanners

- Specialty tech: 3d laser printer and Chromebooks for 

Innovation Lab

- Classrooms: touchscreens, projection screens, document 

camera

Tech budget does not include

- Staff, admin, and student laptops or computers

(these will be kept in established operational budget)



AV Budget

- Current AV Budget in the construction cost includes:

- Cafetorium and Gymnasium sound system, display 

system, system controls

- Digital signage in lobby, cafetorium, circulation and media 

center


